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Alternatives Analysis Process
Working Paper #9

The goal of the I-405 Corridor Program is to reach consensus on a preferred
transportation strategy that can be implemented over the next 20 to 30 years. Reaching
consensus will require a series of incremental decisions along the way: What is the
problem or issue at hand? Is there more than one way to solve the problem? How will
you measure the range of solutions against each other to select the best or preferred
solution?  These are the questions posed during what is known as an “alternatives
analysis” process, and they also define the framework of federal NEPA (National
Environmental Policy Act) and state SEPA (State Environmental Policy Act) analyses for
approval of major capital projects.  This paper describes several approaches to and trade-
offs among alternatives analyses, the Project Management Team’s recommended
alternatives analysis model, and methodology issues for further discussion prior to
initiating alternatives analysis.

Alternative Analysis Models
 The I-405 Corridor Study can use several process options to reach the study goal. Three
possible process models are identified below. The key trade-off among the models is the
ability to use pre-existing information to save time and resources versus the ability to
define totally new alternatives from a clean slate.

Capitol Beltway Model: A major investment study was conducted for the Capitol
Beltway around Washington, DC.   The model used in this study (Figure 1) starts with a
public process that identifies a broad, comprehensive set of options, then several levels of
screening/evaluation efforts are used to reduce the number of alternatives.

This model is typical of many alternatives analysis processes used in MIS projects around
the country.   While it provides a good alternative analysis model for a “new” study, it
does not provide an opportunity to use work completed to date.   Efforts to define a
“universe” of alternatives would comprise the first several steps of this model.

 MCP Focused Model A: This model (Figure 2) builds upon a past process – in this case
the I-405 Multi-Corridor Project, completed in 1998. The process begins with review of
the 10 “pure” alternatives identified in that study. With a public process, those “pure”
alternatives would be refined and packaged into a new set for detailed evaluation.
Decision-makers would need to clarify if and how new alternatives are created, how
much validity to grant the past study, and how alternatives will be evaluated.

MCP Focused Model B: This model (Figure 3) uses alternatives identified in a past study
as a starting point.  Using the Multi-Corridor Project (MCP) as an example, the I-405
Corridor Program’s evaluation of alternatives would be limited to the three alternative
packages of improvements identified by staffers at the close of the MCP. This approach
would expedite the analysis process, but questions may remain as to public acceptance of
the alternatives, and a process for accepting new alternatives that may emerge during the
analysis.
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n 

Recommended Model

The Project Team recommends that MCP Focused Model A become the prototype for the
I-405 Corridor Program alternatives analysis.   This model takes advantage of virtually all
of the previous MCP technical work, but stops short of presuming the validity of the
three alternative packages.   A revised flowchart will be prepared showing how the
previous MCP work fulfills the initial screening of ideas within the corridor, while still
allowing for new ideas and alternatives to be introduced into the I-405 Corridor Program.

n 

Getting to Specifics

The details of the alternative process within the selected decision model will affect the
amount of information required for analysis and will influence whether it can be
completed on time and within budget.  Accordingly, the first steps associated with
initiating the recommended alternatives analysis model will define the following:

ää  Statement of purpose and need – a clear summary of the goals and objectives of the
Corridor Program, which defines the parameters and intent of the analysis.  This
Statement will also guide the NEPA and SEPA environmental review.

ää  Who is the “public” for this Program, and how they will be involved in generating
alternatives - Should the public process focus on those MCP alternatives as the
starting point and refine those with their input?  (Note:  the recommended Citizen
Committee would be focussed on alternatives development)

ää  Plan for clearly communicating the alternatives to the general public.

ää  Comprehensive alternative identification – have we documented all of the potential
alternatives, including those considered in the Multi-Corridor Project?

ää  How many alternatives should be analyzed in the EIS - It is possible that the public
process will identify many alternatives that were not studied in the past. How many
alternatives can we reasonably study, keeping in mind that we must evaluate the full
range of feasible alternatives? (By combining options in one category with those in
others, alternative packages can quickly mushroom to more than several dozen.)

ää  How quickly the number of alternatives will be reduced to several “packages” that can be
analyzed in detail.

ää  How to sort “packages” of alternatives – alternatives may be grouped in several ways,
for example, by level of investment, function, ownership, location, or transportation
mode.
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n 

Getting Started

The initial decision for the Executive, Citizens’ and Steering Committee will be selection
of an alternatives analysis model.  Following that decision, the Project Management
Team will develop recommendations on these specific process issues.  Direction from the
Committees will initiate the alternatives analysis, which will integrate with the
environmental review process and public involvement program to culminate in selection
of a preferred strategy for the I-405 Corridor.
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Figure 1:  Capitol Beltway MIS Model
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Figure 2:  MCP Focused Model A
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Figure 3:  MCP Focused Model B
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